Group 2: Project Timeline

Project Title: NLP Based Smart Mock Interview Assistant: A System to assess Technical and Behavioural interview response.

Timeline starts from Week 2 project planning and runs to final submission . This Week 5 version updates progress completed so far and adjusts planned actions for model testing, comparison and integration.

Task / Deliverable	Start	End	W1 11-17 May	W2 18-24 May	W3 25-31 May	W4 1-7 June	W5 8-14 June	W6 15-21 June	W7 22-28 June	W8 29 June -5 July	W9 6-12 July	W10 13-19 July	W11 20-26 July
Team setup, topic selection and role allocation	11 May	17 May											
Six planning documents: specifications, timeline, DMP, workflow, test plan, team plan	18 May	31 May											
GitHub setup, weekly repository updates and document control	18 May	26 July											
Dataset collection, license/permission checks and storage	18 May	31 May											
Question extraction, JSON conversion and dataset standardization	18 May	7 June											
Domain classification, difficulty tagging and feature generation	1 June	14 June											
Interview evaluation framework and scoring methodology	1 June	14 June											
Pretrained Sentence-BERT answer scoring prototype and first semantic similarity checks	8 June	14 June											
Baseline and neural network model development by assigned team members	15 June	21 June											
Pre-trained/transfer learning NLP model refinement and comparison	22 June	28 June											
Hyperparameter tuning, optimization and final model comparison	29 June	5 July											
Hybrid scoring model combining NLP output with rubric rules	29 Jun	5 July											
App/front-end development and model integration	29 June	12 July											
Testing, UAT, code review, bug fixes and KPI evaluation	13 July	19 July											
Final report, demo/presentation, GitHub cleanup and submission	20 July	26 July											

Key milestones: planning documents and datasets by W3; cleaned data and EDA outputs by W4; pretrained Sentence-BERT answer scoring prototype and updated testing plan by W5; remaining team models and first comparison work by W6-W7; hybrid model and app integration by W9; testing in W10; final submission in W11.