Group 2: Team Plan

Project Title: NLP Based Smart Mock Interview Assistant: A System to assess Technical and Behavioural interview response.

Team GitHub repository: https://github.com/ekanth3128/SMART-MOCK-INTERVIEW.git

Research Question	Can neural NLP models accurately evaluate technical and behavioural interview responses and provide personalized feedback in a mock interview simulator for technology-related roles?
Project Scope	AI-powered mock interview simulator for Data Analyst, Data Scientist, Software Engineer, and AI/ML Engineer roles, including datasets, EDA, NLP modelling, hybrid scoring, optimisation, testing, GitHub management, and app development.
Team Management Aim	Define roles, communication, weekly scrum structure, GitHub collaboration, resource allocation, and progress control from Week 2 onwards.

1. Team Roles & Responsibilities

Role	Main Responsibility	Key Tasks
Team Leader (Owen)	Ensures that all required project activities are completed on time and that assessments are delivered by the deadline.	Set overall project direction; monitor deadlines; check weekly progress; support team members; ensure documents, code, models, tests, and final outputs meet assessment requirements.
GitHub Document Manager + Data Lead (Ekanth)	Manages the GitHub repository, weekly document control, and the project datasets.	Upload weekly documents to GitHub; maintain folder structure; update README files; manage version history; collect datasets; document sources; support metadata, EDA, cleaning, and data dictionary creation.
Scrum Master (Mohan)	Runs the weekly scrum process during group sessions.	Run the first 10-minute scrum meeting; ask each member for completed work, next tasks, and blockers; run the final 5-minute wrap-up; maintain the task board and track overdue work.
Communications Leader (Nuzhat)	Runs weekly team discussions and ensures important project issues are discussed properly as a team.	Lead discussions on ethics, literature, presentation planning, risks, and project decisions; ensure the literature discussion is prepared for; record key decisions and share updates with the team.
Test Plan Manager + App Developer (Sony)	Ensures that the test plan is updated weekly and leads development/testing of the mock interview application.	Update the test plan weekly; check data validation, model evaluation, app testing, and UAT evidence. Week 5 focus includes test cases for the cleaned dataset, code review outcomes, and the pretrained Sentence-BERT scoring component.
Code Review Manager + Model Lead (Gaurav	Sets the code review plan and leads modelling work to ensure code and models meet the required standard.	Organise code reviews; check coding standards, readability, reproducibility, and documentation; coordinate baseline model, neural model, pre-trained/transfer learning model, hybrid scoring framework, and model evaluation. Week 5 code review includes the Sentence-BERT model file, README update, and dependency notes.

Table 1. Team Roles and Responsibilities

Because the team has 6 members, each member will have 1 primary required role on the team. The additional technical responsibilities of Data Lead, Model Lead, and App Developer will be attached to selected roles so that dataset preparation, modelling, and application development are clearly covered without increasing the number of team roles.

2. Weekly Meeting and Scrum Structure

Stage	Time	Purpose
Opening scrum	10 min	Each member states completed work, next task, and blockers.
Main work session	60-90 min	Work on data, modelling, app development, testing, documentation, or GitHub updates.

Progress check	10 min	Review weekly targets, task status, and evidence of progress.
Issue discussion	10 min	Discuss blockers, risks, dependencies, and support needed.
Wrap-up	5 min	Confirm task owners, deadlines, and outputs for the next week.

Table 2. Weekly Meeting and Scrum Structure

3. Communication Rules

Rule	Team standard
Main channel	Shared group chat for quick updates, urgent questions, and meeting reminders.
Formal record	Important decisions, task owners, deadlines, and blockers recorded in GitHub issues/project board or a shared tracker.
Response expectation	Members should respond within a reasonable time, especially near weekly submissions and final deadlines.
Attendance	Members should attend weekly sessions or inform the team in advance if unavailable.
Decision recording	Communications Leader summarises decisions after meetings so all members have the same understanding.
Professional standard	Feedback must be respectful, constructive, specific, and focused on improving the project.

Table 3. Communication Rules

4. Conflict and Blocker Management

Blockers must be raised early in the group chat or weekly scrum. The Scrum Master verifies the issue, the Team Leader agrees with the support that is needed, and the team designates a 'helper' or re-defines the task if necessary, and a short deadline is set to prevent the 'blocker' of the project from being delayed. If the problem cannot be resolved in the team, it will be taken up with the module tutor/supervisor by the Team Leader. Where there is a conflict, the team first attempts to discuss the matter respectfully with the other team member(s) involved; if this does not resolve the conflict the Team Leader will make a decision that is based on evidence, project needs and deadlines.

5. GitHub Collaboration Process

Area	Process
Repository structure	Folders for data, notebooks, models, app, tests, reports, meeting notes, and documentation.
Branches	Work should be completed on feature branches before merging into main.
Commits	Use clear commit messages, e.g. cleaned interview dataset, added baseline model, updated test plan.
Pull requests	Code and important documentation changes should be reviewed before merging.
README	Explain project aim, dataset sources, setup instructions, file structure, how to run notebooks/app, and known limitations.
Weekly updates	GitHub Manager checks that required weekly repo updates are uploaded and organised before submission.
Main branch rule	The main branch should contain stable, reviewed work only; drafts and experiments should be clearly labelled.

Table 4. GitHub Collaboration Process

6. Resource Allocation Plan

Project area	Lead role	Support	Main outputs
Project management	Team Leader	Scrum Master, Communications Leader	Task allocation, deadline monitoring, weekly progress tracker.
Datasets and data management	Data Lead	GitHub Manager, Test Plan Manager	Dataset list, metadata, cleaned data, data dictionary, ethics notes.
EDA and preprocessing	Data Lead/ Team Lead	Model Lead, Team Leader	EDA notebook, cleaned text data, preprocessing pipeline.
Baseline model	Model Lead	Code Review Manager	Baseline ML model and evaluation results.

Neural/pre-trained models	Model Lead	Data Lead, App Developer, Team Leader	Neural NLP model, pretrained Sentence-BERT embedding model, tuning notes and evaluation results.
Hybrid scoring framework	Model Lead	Test Plan Manager, App Developer	Scoring method for relevance, clarity, completeness, correctness, and readiness.
Application / front end	App Developer	Model Lead, Test Plan Manager	Streamlit/Flask mock interview simulator with scores and feedback.
Testing and evaluation	Test Plan Manager	Code Review Manager, Model Lead	Data tests, unit tests, model metrics, code review evidence, UAT evidence, and sign-off notes.
Documentation and GitHub	GitHub Manager	Team Leader, all members	README, weekly submissions, file naming, repository history, final documents.

Table 5. Resource Allocation Plan

7. Responsibilities and Progress Management

Status	Meaning
To Do	Task has been agreed but not started.
In Progress	Task is actively being completed by the assigned owner.
In Review	Task is complete but needs checking, testing, or code review.
Done	Task has been reviewed and accepted.
Blocked	Task cannot continue until an issue, dependency, or decision is resolved.

Table 6 Prioritising and tracking tasks and achievements

The tasks conducted in each week will be assigned to an owner, be set as a deadline and will have a product expected at the end of the week. The Task Board will be checked in every meeting by the Team Leader and Scrum Master. In the event that work is delayed, the team will provide support, scope down where appropriate, or reallocate portion of the work to ensure final deadline is met.

8. Expected Team Standards

Standard	Expectation
Participation	Attend meetings, contribute to discussions, and communicate availability early.
Delivery	Complete assigned tasks by the agreed deadline and provide evidence of progress.
Quality	Follow coding standards, use clear file names, document work, and submit reviewed outputs.
Collaboration	Use constructive feedback, support blocked members, and keep work aligned with the research question.

Table 7. Expected Team Standards

9. Summary

This Team Plan gives out the structure of project Smart Mock Interview Assistant from Week 2 onward. The team has completed planning, data preparation, cleaned dataset outputs and initial Week 5 pretrained model work, and will continue with model comparison, hybrid scoring, app development, testing and final submission.